
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:38 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 152 Date: 02-May-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 2, 2013
Weather –clear, light wind, warm

Painting Cable System – Suspender Bracket W-Line

PP10 to PP40

1.Painters did pegalink touch up this morning at 1030, pp10 to pp20.
2.Painters started applying BG noxyde at 1300 (ropes/sockets/shim packs), pp10 to pp20).

NMS

Status
CleaningZinc 1st coatZinc 2nd coatPegalinkBG Noxyde
104-29-13In progress5-1-135-2-13
124-29-134-29-135-1-135-2-13
144-29-134-29-135-1-135-2-13
164-29-134-29-135-1-135-2-13
184-29-134-29-135-1-135-2-13
204-29-134-29-135-1-135-2-13
22In progress
24In progress
26In progress
28In progress
30In progress
32In progress
34In progress
36In progress
38In progress
40In progress

Painting Structure Steel – Suspender Bracket W-Line
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 152 Date: 02-May-2013 Thursday

PP10 to PP46

1.Painters started painting (stripped with brush then sprayed) 200HS at 1030 and finished at 1215 from
pp22 to pp32.
2.QC/QA, Chris/KC, did inspection on the 200HS at 1500. Holidays were found at bolt/nut areas. Painters
then did touch up on 200HS.
NMS
Status
CleaningZinc 1st coatZinc 2nd coat200 HS979
104-26-134-30-13/5-1-20135-1-13
124-22-134-22-134-27-134-30-13/5-1-20135-1-13
144-22-134-23-134-27-134-30-13/5-1-20135-1-13
164-22-134-23-134-27-134-30-13/5-1-20135-1-13
184-22-134-23-134-27-134-30-13/5-1-20135-1-13
204-23-134-23-134-27-134-30-13/5-1-20135-1-13
224-23-134-23-135-2-13
244-23-134-23-135-2-13
264-23-134-23-135-2-13
284-23-134-23-135-2-13
304-23-134-24-135-2-13
324-23-134-24-135-2-13
344-24-134-24-13
364-25-13
384-25-13
404-25-13
444-25-13In progress
464-25-13In progress

Painters continued setting up containment. pp22 to pp34 completed.

Labor
(0700 to 1730 – 10 hours)
Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Genier Valdez, Ron Morgan, Manuel Barrios, Kenny
Burman
Marco Oduno, Hernandez Ignacio

Laraine’s Hour – 1 hours OT - 0700 to 1700 (field 0930 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 152 Date: 02-May-2013 Thursday

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

HERNANDEZ IGNACIOPainter 8.00 2.00 0.00 10.00

RON BUBBPainter 0.00 0.00 0.00 0.00
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